COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 10/ 2020

ESTI MATE SUMVARY 16: 42: 26
CONTI D C20917 ESTI MATE NO 0003 PROG SPEC YR: 2005
PCN: 20917- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.0 DAYS TI ME ALLOW 100 WORK DAYS
US 24 near Peyton from MP 326.1 to MP 329.7 PERCENT TI ME: 47. 00 ORI G TI ME ALLOW 100 WORK DAYS
PROJECT NO. FSA0243- 090
US 24 PASSI NG LANES NEAR PEYTON
NAMVE OF ROAD:
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 06/ 27/ 2020 DATE TI ME STARTED 12/09/2019
160 | NVERNESS DR W STE 110 DATE LET 10/ 31/ 2019 DATE WORK BEGAN 04/ 06/ 2020
DATE AWARDED 11/ 06/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/06/2019 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 12/09/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 4,277,311. 60 PARTI Cl PATI NG $ 30, 000. 00 $ 8, 000. 00
AWARD PROJECT AM: $  3,828,811.60 NON- PARTI Cl PATI NG 2,341,993.38 714, 030. 52
PERCENT COVPLETE: 55. 46% TOTAL EARNI NGS 2,371, 993. 38 722, 030. 52
FUNDS AVAI LABLE: $ 1,905,318.22 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,371, 993. 38 722, 030. 52
TOTAL CLAI VS $ 0.00 RETAI NAGE -57,432.17 -13,135.28
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 2,314, 561. 21 708, 895. 24
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,314, 561. 21 708, 895. 24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 708, 895. 24

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20917-BID ESTI MATE RUN 08/ 10/ 2020
PRQJECT: FSA0243- 090 ESTI MATE NO 0003 16: 42: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.500
LS 0. 500 7,500. 00
15, 000. 00000 1. 000 15, 000. 00
0010 202-00015 Renoval of Headwal | 2.000 0. 000
EACH 2.000 600. 00
300. 00000 2.000 600. 00
0015 202-00035 Renpval of Pipe 203. 000 90. 000
LF 96. 000 3, 840. 00
40. 00000 186. 000 7,440.00
0020 202- 00037 Renoval of End Section 1. 000 0. 000
EACH 1. 000 400. 00
400. 00000 1. 000 400. 00
0025 202-00090 *Renoval of Delineator 23. 000 10. 000
EACH 13. 000 208. 00
16. 00000 23.000 368. 00
0030 202-00220 *Renoval of Asphalt Mat 4,476. 000 2,672.000
Sy 1, 804. 000 21, 648. 00
12. 00000 4, 476. 000 53, 712. 00
0035 202-00240 *Renoval of Asphalt Mt (Pl aning) 16, 428. 000 0. 000
SY 12, 976. 000 25, 952. 00
2.00000 12, 976. 000 25, 952. 00
0040 202-00250 *Renobval of Pavenent Marking 18, 800. 000 5, 273. 000
SF 4, 366. 000 4,147.70
0. 95000 9, 639. 000 9,157. 05
0045 202-00810 *Rerpval of Ground Sign 8. 000 6. 000
EACH 1.000 550. 00
550. 00000 7.000 3, 850. 00
0050 202-01000 *Renpval of Fence 5, 886. 000 5, 015. 000
LF 0. 000 0. 00
0. 95000 5, 015. 000 4,764.25
0055 202-01130 Renoval of Guardrail Type 3 718. 000 0. 000
LF 0. 000 0. 00

7.00000 0. 000 0. 00



CONTI D: C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20917-BI D ESTI MATE RUN 08/ 10/ 2020
PRQJECT: FSA0243- 090 ESTI MATE NO 0003 16: 42: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01300 Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0.00
375. 00000 0. 000 0. 00
0065 203-00050 Unsui tabl e Materi al 500. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0.00
0070 203-00060 *Enmbanknment Material (Conplete In Place) 22, 755. 560 15, 573. 750
cy 7,181. 810 179, 545. 25
25. 00000 22, 755. 560 568, 889. 00
0075 203-01100 Proof Rolling 40. 000 6. 000
HOUR 2.000 320. 00
160. 00000 8. 000 1, 280. 00
0080 203-01500 Bl ading 40. 000 40. 000
HOUR 0. 000 0. 00
220. 00000 40. 000 8, 800. 00
0085 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0090 203-01597  *Pot hol i ng 100. 000 88. 000
HOUR 0. 000 0. 00
275. 00000 88. 000 24, 200. 00
0095 203-02330 Laborer 40. 000 0. 000
HOUR 4.000 200. 00
50. 00000 4.000 200. 00
0100 206-00000  Structure Excavation 15. 000 15. 000
cY 0. 000 0.00
25. 00000 15. 000 375. 00
0105 206-00510 Filter Material (Cl ass A) 500. 000 0. 000
cY 0. 000 0. 00
90. 00000 0. 000 0. 00
0110 207-00205  Topsoil 5, 005. 000 2,502. 500
cy 0. 000 0.00

3.80000 2,502.500 9, 509. 50



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 208-00002

0120 208-00020

0125 208-00046

0130 208-00070

0135 208-00103

0140 208-00105

0145 208-00106

0150 208-00107

0155 208-00207

0160 212-00006

0165 212-00032

C20917
20917-BID
FSA0243- 090

| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Silt Fence

Pre-fabricated Concrete Washout Structure (Type 1)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinent

Renoval and Disposal of Sedi nent

*Sweepi ng (Sedi nent Renoval)

Renoval of Trash

Erosi on Control Managenent

*Seedi ng (Native)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
17, 093. 000
LF
3. 75000
5, 000. 000
LF
1. 40000
2. 000
EACH
600. 00000
4. 000
EACH
2, 400. 00000
40. 000
HOUR
72. 00000
40. 000
HOUR
160. 00000
51. 500
HOUR
200. 00000
40. 000
HOUR
100. 00000
50. 000
DAY
50. 00000
9. 300
ACRE
1, 100. 00000
9. 300
ACRE

2,500. 00000

QrY TH'S PERI OD
QTY TO DATE

16, 437
656.
17,093

19.
10.
29.

10.
10.
20.

32.
19.
51.

11.
. 000
18.

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

000
000
000

000
500
500

. 000
. 000
. 000

500

500

. 000
. 480
. 480

. 000
. 480
. 480
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ESTI MATE RUN 08/ 10/ 2020

2,460

720.

1, 600

3,900

350.

3,828

8, 700

00

.00

.00

.00

00

00

.00

00

00

16:42: 26

AMOUNT

64, 098

9, 600

2,088

3, 200

10, 300

925.

3,828

8,700

75

.00

.00

00

00

00

00

.00

00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 213-00003

0175

213- 00061

0180

216- 00201

0185

216- 00301

0190

240- 00010

0195

240- 00020

0200

304- 06000

0205

304- 07000

0210

403- 00720

0215

403-34721

0220 411-10255

C20917

20917-BID
FSA0243- 090

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Mul ching (Weed Free) 8. 700
ACRE
550. 00000
*Mul ch Tackifier 1, 740. 000
LB
2.10000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 2, 325. 000
Cl ass
SY
2.20000
*Turf Reinforcement Mat (C ass 1) 550. 000
Sy
4. 20000
Renoval of Nests 80. 000
HOUR
140. 00000
Netting 200. 000
Sy
32. 00000
*Aggr egat e Base Course (Cl ass 6) 18, 812. 000
TON
29. 50000
Aggregat e Base Course (Cass 7) 828. 450
TON
25. 00000
Hot M x Asphalt (Patching) (Asphalt) 100. 000
TON
200. 00000
Hot M x Asphalt (Grading SX) (75) (PG 58-28) 14, 584. 000
TON
85. 00000
Enul sified Asphalt (Sl ow Setting) 4,742.000
GAL

2.50000

QrY TH'S PERI OD
QTY TO DATE

38.
20.
58.

8,941.
9, 334.
18, 276

4,617
. 000
4,617

1, 204.
. 000
1, 204.

. 000
. 480
. 480

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

840
370
210

. 450
. 000
. 450

. 000
25.
25.

050
050

800

800

500

500
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ESTI MATE RUN 08/ 10/ 2020

1,914,

1, 890.

2,800

275, 363

5,010

00

00

.00

.00

00

.00

92

.00

00

.00

.00

16:42: 26

AMOUNT

1, 914.

1, 890.

8,120

539, 148

20, 711.

5,010

392,513

3, 011.

00

00

.00

.00

00

.00

19

25

00

00

25



CONTI D: C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20917-BI D
PRQIECT FSA0243- 090 ESTI MATE NO 0003
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0225 420-00113 Geotextile (Drainage) (O ass 2) 44.000
SY
12. 00000
0230 420-00132 Ceotextile (Separator) (O ass 1) 1, 000. 000
Sy
2.50000
0235 506- 00209 Riprap (9 Inch) 20. 000
CcY
180. 00000
0240 506-01020 Geogri d Rei nforcenent 1, 000. 000
Sy
4.00000
0245 601- 01000 Concrete Class B 2.000
cY
1, 600. 00000
0250 603-30018 18 Inch Steel End Section 2.000
EACH
650. 00000
0255 606-00301 Guardrail Type 3 (6-3 Post Spacing) 750. 000
LF
30. 00000
0260 606-01370 Transition Type 3G 4. 000
EACH
2, 300. 00000
0265 606-02003 End Anchorage (Nonfl ared) 4.000
EACH
3, 200. 00000
0270 607-00005 *End Post 10. 000
EACH
200. 00000
0275 607-00010 *Corner and Line Brace Post 17. 000
EACH

220. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

34. 000
0. 000
34. 000

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

4.000
0. 000
4.000
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ESTI MATE RUN 08/ 10/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:42: 26

AMOUNT

408

2,700

3,200

2,000

880.

00

.00

00

.00

00

.00

.00

.00

.00

00

00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

607-01000

607-11200

607-11525

607-11580

612-00041

612- 00042

612-00043

614- 00011

614-00012

614- 01512

614-01522

C20917
20917-BID
FSA0243- 090

ROADWAY

*Fence Barbed Wre with Metal

*Fence Conbi nation Wre Wth Metal

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Post s

Post s

Fence (Plastic)

Fence (Tenporary)

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

*Si gn Panel

* St eel

Si gn

*Steel Sign

(Flexible) (Type I)

(Flexible) (Type I1)

(Flexible) (Type I11)

(Class 1)

(Cass I1)

Support (2-1nch Round) (Post)

Support (2-1nch Round) ( Socket)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 681. 000
LF
2.50000
909. 000
LF
2..80000
1, 465. 000
LF
3. 40000
400. 000
LF
3. 50000
31. 000
EACH
72. 00000
17. 000
EACH
80. 00000
4. 000
EACH
88. 00000
11. 000
SF
20. 00000
94. 000
SF
22. 00000
7.000
LF
18. 00000
1. 000
EACH

60. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 397. 000
0. 000

5,397. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 10/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:42: 26

AMOUNT

13, 492

2,545

1,948

50

20

20

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614- 01575

614- 01578

614- 80385

624-20018

624- 20024

624-20036

625- 00000

626- 00000

626-01103

627- 00009

627-00011

C20917

20917-BID
FSA0243- 090

| TEM
DESCRI PTI ON

ROADWAY

* St eel

* St eel

Runbl e Strip

18 Inch Drainage Pipe (C ass 0)

24 Inch Drainage Pipe (Cass 0)

36 Inch Drainage Pipe (Cass 0)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1l)

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenent Marking Pai nt (\Waterborne)

Sign Support (2-1/2 Inch Round NP-40) (Post)

Si gn Support (2-1/2 Inch Round NP-40)(Slipbase)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

106. 000
LF
28. 00000

8. 000
EACH
160. 00000

11, 257. 000
LF
0. 60000

70. 000
LF
145. 00000

165. 000
LF
165. 00000

111. 000
LF
185. 00000

1. 000

25, 000. 00000

1. 000
LS
289, 000. 00000

1. 000

LS
10, 000. 00000
124. 000

GAL
220. 00000
300. 000

GAL

65. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

70. 000
0. 000
70. 000

104. 500
60. 500
165. 000

49. 000
62. 000
111. 000

0.412
0.223
0.635

0. 600
0. 400
1.000

0. 360
0.270
0. 630

0. 000
0. 000
0. 000

135. 400
107. 600
243.000
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9, 982

11, 470

5,575

115, 600

2,700

6, 994

.00

.00

.00

.00

50

00

00

00

00

.00

00

16:42: 26

AMOUNT

10, 150

27,225

20, 535

15, 875

289, 000

6, 300

15, 795

.00

.00

.00

00

00

00

00

00

00

.00

00



CONTI D: C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20917-BI D ESTI MATE RUN 08/ 10/ 2020
PRQJECT: FSA0243- 090 ESTI MATE NO 0003 16: 42: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 1, 659. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0395 630-00000  *Fl aggi ng 1, 000. 000 434.500
HOUR 92. 000 3, 680. 00
40. 00000 526. 500 21, 060. 00
0400 630-00007 *Traffic Control Inspection 40. 000 23. 000
DAY 11. 000 1, 320. 00
120. 00000 34.000 4,080. 00
0405 630-00012 *Traffic Control Management 100. 000 31. 000
DAY 17. 000 9, 350. 00
550. 00000 48. 000 26, 400. 00
0410 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 2.000
EACH 0. 000 0.00
550. 00000 2.000 1, 100. 00
0415 630-80336 *Barricade (Type 3 M B) (Tenporary) 4.000 1.500
EACH 0. 000 0. 00
120. 00000 1.500 180. 00
0420 630-80341  *Construction Traffic Sign (Panel Size A) 47.000 23.500
EACH 0. 000 0.00
55. 00000 23.500 1, 292. 50
0425 630-80342 *Construction Traffic Sign (Panel Size B) 54.000 25. 500
EACH 1.500 97.50
65. 00000 27.000 1, 755. 00
0430 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0.00
75. 00000 0. 000 0. 00
0435 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1.000 5, 500. 00
0440 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 1.000 0. 000
Type
ye) EACH 0. 000 0. 00

580. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

0495

630- 80360

630- 80364

630- 80370

630- 80380

630- 80511

630- 85010

630- 85020

700- 70010

700- 70016

700-70018

700- 70019

C20917

20917-BID
FSA0243- 090

| TEM
DESCRI PTI ON

ROADWAY

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

I npact Attenuator (Tenporary)

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
137. 000
EACH
42.00000
13. 000
EACH
55. 00000
6, 800. 000
LF
28. 00000
100. 000
EACH
11. 00000
1. 000
LS
5, 500. 00000
10. 000
EACH
9, 000. 00000
1. 000
EACH
18, 000. 00000
37, 306. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
80, 000. 000
FA
1. 00000
45, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

68. 500
0. 000
68. 500

0. 000
0. 000
0. 000

3, 141. 000
0. 000
3, 141. 000

30. 000
10. 000
40. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

0.500
0. 000
0.500

0. 000
0. 000
0. 000

- 21, 493. 360
-6, 295. 350
-27,788.710

0. 000
0. 000
0. 000

- 58, 458. 560
0. 000
- 58, 458. 560
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110.

-6, 295.

.00

.00

.00

.00

.00

.00

.00

35

.00

.00

16:42: 26

AMOUNT

2,877

87,948

440.

45, 000

9, 000

-27,788.

- 58, 458.

00

.00

00

00

.00

00

00

.00

71

.00

56



CONTI D:

C20917
20917-BID
FSA0243- 090

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 11
ESTI MATE RUN 08/ 10/ 2020
16: 42: 26

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0500 700-70025

0505

700- 70031

0510

700- 70100

0515

700-70111

0520 700-70380

CAT NO0400

0525 620- 00002

0530 620-00012

0535 620-00020

ROADWAY

F/' A Quality Incentive Paynent

F/A Interim Surface Repair

F/ A Rel ocate

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
90, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
3, 500. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
32, 000. 00000
1. 000
EACH
32, 000. 00000
2.000
EACH
3, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

4,207,311.60% 714,030.52 % 2, 341, 993.

. 250
. 125
. 375

4, 000. 00

12, 000. 00

. 250
.125
. 375

4, 000. 00

12, 000. 00

. 000
. 000 .00
. 000 6, 000.

4,277,311.60 $ 722,030.52 $ 2,371, 993.



